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This Week 

•  Finish Assembly of FVTX/VTX West  
•  Begin Survey of FVTX/VTX West, East 
•  Complete assembly and testing of VTX East Strip-pixel ladders 
•  Assemble and Test FVTX/VTX East 
•  Continue upgrading VTX/FVTX supply/return lines to stainless 
•  Continue MPC-Ex installation prep & design/fabrication of assembly 

fixtures & components 
•  Continue sPHENIX support 

•  HCal prototype assembly 
•  EMCal prototype assembly 

•  Future IR evolution modeling 
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Next Week 

•  Complete surveying FVTX/VTX East & West 
•  Complete upgrading VTX/FVTX supply/return lines to stainless 
•  Begin Installing FVTX/VX 
•  Begin Installing MPC-Ex South (partial) 
•  Continue sPHENIX support 

•  HCal prototype assembly 
•  EMCal prototype assembly 
•  Tilting/rotating SupportStructure assembly & test 

•  Future IR evolution modeling 
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VTX/FVTX 

FVTX/VTX West 
Assembled ready for 
survey 
 
VTX East assembly in 
progress 
 
Assembly test and 
survey in Chemistry to 
be completed by 11/14 
then ready for 
installation in IR 



11/7/2013 5 

VTX & FVTX Remaining Tasks 
 
 
Receive remaining strippixel stave components    Done 
 
Assemble & test strippixel staves     Done 
 
Receive remaining pixel ladders     Done 
 
Test pixel ladders      Done 
 
Integrate staves & electronics & test     in progress   
 
Assemble East & West VTX & test     in progress 
 
Transport FVTX to Chemistry building.    By 11/8 
 
Integrate FVTX Integrated into East & West VTX.   By 11/13 
 
Survey VTX/FVTX assembly     By 11/14 
 
Transport VTX&FVTX assembly to PHENIX and install on rails.   11/15 
 
Re-install coolant and N2 lines, LV, signal and HV cables and fibers  by 11/25 

 
Re-survey full detector in IR     by 11/27 
 
Re-commission VTX & FVTX     by 1/1/14 
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DC East & West Repairs Summary of Tasks 
 
 
•  East Carriage move to AH – Done 
•  Work Permit - Done 
•  Design & Construct tent (similar to tent constructed 

for DC West last year) to prevent foreign material 
from entering DC East cavity while window is removed. - 
Done 

•  CAD to provide 2 vertical manlifts to allow DC experts 
to remove and replace window - Done 

•  Get supplies and materials from Stony Brook for 
window replacement - Done 

•  Troubleshooting and repairs on DC West - Done 
•  Supply Gas, DAQ and Electric to EC East - Done 
•  Isolate and repair leak on DC East - Done 
•  Remove and replace window - Done 
•  Isolate and repair leak under electronics card - Done 
•  Leak test - Done 
•  Operational tests - Done 
•  Remove tent and manlift – Done 
•  DC West broken wire removal – 12/15 - 12/30 
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Vacuum bellows anti-squirm in MPC S Cavity 
installed. 
 
Installation tool assembled; Tool placement 
for installation is in progress 
 
Test Fit of partial assembly in progress 
 
1st tungsten/carrier board lamination done  

MPC-Ex Initial (Partial) Installation 
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Preliminary assembly with single carrier 
board in half detector with LV 
distribution board tomorrow. Remaining 3 
carrier boards by next week, then 
installable partial detector to be 
assembled next week. 
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sPHENIX 
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Hi-Bay 
Prototype 
Assembly Area 

sPHENIX prototype 
electronics rack 

Hcal assembly in progress 

Steve Boose’s Tile tester 
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Light Collection for HCal  



EMCal Prototype 
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Prototype “Egg Carton” 
light collection 
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sPHENIX Prototype Assembly and Test Tasks 
 
 

Design Hcal and EMCal Prototypes and support 
components and shipping crates – in progress 
 
Procure materials and detail parts – in progress 
 
Receive and inspect parts 
 
Assemble prototypes  
 
Test assemblies for mechanical fit and function 
 
Package and ship prototypes to FERMI Lab for 
performance tests 
 
Test and Evaluate at Fermi Lab 
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sPHENIX Modeling 
support for 

updated MIE 

sPHENIX 
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ePHENIX 

Plan View 

Elevation View 
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Window Washer Winch Upgrade Summary of Tasks 
 
 
Receive and Inspect winch and components - Done 
 
Design and Fabricate Winch & Sheave Base - Done 

 
Install and test Winch, integrate with window washer  

hardware, controls and power – Done 
 
Final Inspection and approval of window washer upgrade 
 
(Note: remote safety pin insertion and retraction was installed and has been in 

operation since the start of run 13.) 
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Alcohol Chiller Work For Shutdown 2013 

Merlin Chiller 
 
¾Chiller supplyed about ½ the flow as in 
the past. 

•Pressure on chiller says ~70-80psi 
•Install gauge on supply line and 
measure actual output pressure. 
•Replace chiller with spare if needed. 
•Send old chiller out for maintenance 
or replace. 

 

�Remove old polyethylene insulation and 
wrap and replace with foam rubber 
insulation. 

•Temp of fluid is affected too much by 
temp change in the gas house. 
•Lines are condensing and dripping 
because of gaps in insulation. 

Re-Insulate Glycol lines 

New Chiller failed to be 
returned for waranty 
replacement. 



Replace VTX supply tubing with stainless steel 
as much as possible – in progress 
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2013 Shutdown Schedule   

Prep for 2013 shutdown     Done 
 Design, Fabricate MPC-Ex 
 Define tasks and goals 
 Analysis and design of fixtures, tools and procedures 
 Fabricate/procure tools and fixtures 
 Tests, mockups, prototypes 
 Receive, fabricate, modify, finish installables 
 Review and approval of parts, tools, fixtures and procedures 
 Assembly and QA tests 

VTX Strippixel redesign     Done 
VTX Strippixel 1st article stave assembly    Done 
VTX Strippixel 1st article qualification/performance tests   Done 
VTX Strippixel sensor reclamation     Done 
Run 12 Ends      Done 
Shutdown Standard Tasks     Done 

• Open wall, disassemble wall, Remove MuID Collars 
• Move EC to AH, etc. 

VTX/FVTX Post run tests     Done 
Disassemble VTX/FVTX services     Done 
July 4th Holiday      Done 
Remove VTX/FVTX and transport to Chemistry Lab   Done 
Remove Lampshade MMS, East Vertical    Done 
VTX strippixel stave production     Done 
Pixel Ladder repairs      Done 
VTX Strippixel ladder assembly & Test    7/15-11/5/2013 
Assemble, Test and Install MPC-Ex (Partial, location TBD)   7/22-11/15/2013 
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MuTR Troubleshooting, maintenance and repairs    Done 
Summer Sunday (8/4) Prep and teardown    Done 
Summer Sunday (RHIC)         Done 
DC West troubleshooting & Repairs     Done 
DC East Window Upgrade and Related Repairs    Done 
sPHENIX HCal Prototype Assembly/test    8/19-12/31/2013  
Re-assemble VTX/FVTX halves     by 11/8/2013 
Test, survey (at Chemistry and IR) and re-install VTX/FVTX   11/1-11/14/2013 
Install & Survey VTX/FVTX in 1008 IR    11/14-11/25/2013 
VTX Commissioning      11/25/2013-1/31/2014 
Other detector maintenance as required    As required 
Infrastructure maintenance as required    As required 
Pre-run commissioning and prep for run 14    11/25/2013-1/31/2014 
Veterans Day, Lab Holiday     11/11/2013 
Thanksgiving Holidays      11/28-29/2013 
Prep for EC roll in      11/1-12/2/2013 
Roll in EC       12/2-12/6/2013 
Prep IR for run      12/1-12/15/2013 
DC West wire repairs      12/15-12/30/2013 
Christmas Holiday      12/24-25/2013 
New Year’s Day Holiday      1/1/2014 
Pink/Blue/White sheets      12/14-1/31/2014 
Start run 14      2/3/2014 

  

2013 Shutdown Schedule (Continued) 
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Safety and Security From John Maraviglia:  

1.  ODH-1 Training Practical   Wed. 11/13, Wed. 12/4, Fri 12/6 
 
Attend one of these from 11:15-Noon if you need to access tunnel during run 14 

2.  Training sessions for the newly installed Vacuum Oxygen Deficiency Hazard 
(VODH) safety system, please attend any session: 
 
All sessions are 11:15 AM - 12 noon, Bldg 911 Snyder Seminar Room 
 
November 12 
November 19 
November 21 
December 5 
 
(A reminder will be sent as the first date approaches.)   

 
 
Other Safety Info:  
 

•  Vertical Ladder Protocol 
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Safety and Security 

FY13 Injury Listing:  https://intranet.bnl.gov/esh/shsd/seg/OccInj/BNLInjuries.aspx   

Recent Events  

None 

Recent Injuries  

10/29/13 First Aid Two employees noted electrical sparking while one plugged a laptop video projector into a power strip. The 
employee holding the plug felt an electrical shock. The employee and ESH Coordinator reported to the OMC where 
she was evaluated and released for work. There was no injury. 

10/29/13 Info only A guest cut his hand while opening a can with a scissor. At the OMC, first aid was given.  This injury is not included in 
the BNL rates. This is for information purposes only. 

10/28/13 First Aid An employee tripped over boxes and fell after being startled by the automatic actuation of a dewar overpressure 
relief valve. He injured his arm and shoulder as a result of the fall. At the OMC, first aid was given. 

Injury Status:  
FY14 YTD:  DART – 1, TRC – 3, First Aid – 8 
FY13:          DART – 14, TRC – 37, First Aid – 53 
FY12:          DART – 19, TRC – 38, First Aid – 69 
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Where To Find  
PHENIX Engineering Info 

http://www.phenix.bnl.gov/WWW/INTEGRATION/ME&Integration/DRL_SSint-page.htm 

Lab Holiday next Monday 11/11/13: Veterans Day 


